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Ref: INFORMATIONAL REPORT – DELEGATED SUPPLEMENTAL FUNDS FOR EIGHT 
PROJECTS FOR AWARD UNDER RESOLUTION G-05-04 
 
Pursuant to the authority granted by Resolution G-05-04, the Executive Director of the 
California Transportation Commission (Commission) has approved $6,059,000 for two 
previously voted projects, as described on the attached list, since the last Commission meeting. 
 
 
PROJECT DETAILS: 
 
Project #1.  In Santa Cruz County, on Route 1 and Route 17.  This State Transportation 
Improvement Program project will widen Route 1 and Route 17 to provide merge lanes for the 
interchange of Route 1 and Route 17 (PPNO 0542F). The request for $5,300,000 resulted in an 
overall increase of 18% over the original allocation.  Funding for the project was voted at the 
September 2005 Commission meeting in the amount of $40,512,000, prior to the Department 
issuing a memo regarding updating estimates.  A total of $45,312,000 is available for the project 
after a $3,300,000 contribution from the Department’s Soundwall Retrofit Program.  Bids for 
this project were opened on January 24, 2006; there were five bidders.  The apparent low bid 
was 21% over the Engineer’s Estimate. The amount needed to award, based on the lowest 
responsible bid, was $48,612,000.  A review of all bids indicated a significant cost increase in 
the items related to steel, concrete and fuel. The responsible low bidder cited that many of the 
bid items are being impacted by more than one material price increase.  For example, the item 
“Earth Retaining Structure” is being impacted by fuel costs, cement and aggregate costs and by 
steel costs.   

 
Project #2.  In Tulare County, on Route 99. This State Highway Operation and Protection 
Program project consists of planting and irrigation (PPNO 6386).  The request for $759,000 in 
supplemental funds resulted in an overall increase of 49% over the original allocation.  The 
major element of this project is to maintain landscaping and remove dead and dying plants on 
this section of Highway 99 to limit Department maintenance crews to traffic exposure and to 
keep the area from being designated for billboards.  Funding for the project was originally voted 
at the August 2005 Commission meeting in the amount of $1,533,000.  Bids for this project were 
opened on October 19, 2005; there was one bidder.  The apparent low bid was 56% over the 
Engineer’s Estimate.  The amount needed to award, based on the lowest responsible bid, was 
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$2,292,000.  The Civil Rights/Disadvantage Business Enterprise process held this project up for 
several months.  The project was not awarded to the lowest bidder until mid-January 2006.   A 
review of all bids indicated a significant cost increase in the items related to piping and fuel.  
The responsible low bidder cited the natural disasters in the Gulf Coast have caused a significant 
escalation in the market prices of many petroleum-based products.   
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# Dist County Route Postmiles Location/Description 
EA 

PPNO 

Previous 
Allocation 
(x1,000) 

Delegated
 Allocation

(x1,000)  
Total 

(x1,000) 
 
2.5f.(5) Informational Report – Delegated Supplemental Funds, per Resolution G-05-04 

1 05 SCr 1 15.8/17.6 In Santa Cruz on Route 1 from 
Morrissey Boulevard to River Street and 
Route 17 from ocean Street to Pasa 
Tiempo Overcrossing.  Widen for merge 
lanes.  (STIP)   

129101 
0542F 

$40,012 $5,300 $45,312 

2 06 TUL 99 28.3/29.9 Route 99.  In Tulare County from 
Bardsley Avenue to Cross Avenue.  
Highway Planting Restoration  (SHOPP)

431601  
6386 

$1,533 $759 $2,292 

  TOTAL     $41,545 $6,059 $47,604 

 
 
 
 
STIP SHARE ADJUSTMENTS: 
05-SCr-1, PPNO 0542F Amount of cost increase against county shares:  $1,099,000 RIP  
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